


#	DINAS PENATAAN RUANG DAN Cipta KARYA	PEJABAT SATKER				Bulan							
		NAMA	No. HP/Email	Jabatan Struktural									
Rp. 103.974.855.653,00		ABDUS SYUKUR IH, A.Md		081352633899 /	Agas 2019								
Jenis Pengadaan Barang/Jasa		Penyedia								TOTAL			
		<= Rp. 200 Juta		> Rp. 200 Juta <= Rp. 2,5 Miliar		> Rp. 2,5 Miliar <= Rp. 50 Miliar		> Rp. 50 Miliar <= Rp. 100 Miliar		> Rp. 100 Miliar		Swakelola < Swakelola	
		Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu	Paket	Pagu
BARANG		0	0,00	0	0,00	0	0,00	0	0,00	-	-	0	0,00
KONSTRUKSI		0	0,00	0	0,00	0	0,00	0	0,00	-	-	0	0,00
KONSULTANSI		0	0,00	0	0,00	0	0,00	0	0,00	-	-	0	0,00
JASA LAINNYA		0	0,00	0	0,00	0	0,00	0	0,00	-	-	0	0,00
Jumlah		0	0,00	0	0,00	0	0,00	0	0,00	0	0,00	0	0,00

Grafik Progres Fisik dan Keuangan



% Realisasi	Target Ags	Capaian Ags	Deviasi
Keuangan	52,10%	0,00%	103,00%
Fisik	52,10%	0,00%	103,00%
Kendala			
Solusi			

* legenda : ■ deviasi < 0 ; ■ 0 > deviasi < 25% ; ■ deviasi > 25%

Pelaksanaan Pengadaan	Target 100%	Capaian Ags
Pemilihan/Pelaksanaan		
Hasil Pemilihan		
Kontrak		
Serah Terima		
Kendala		
Solusi		

RENC.KEU	1,50%	4,54%	8,39%	14,30%	18,59%	29,77%	43,28%	57,97%	68,68%	82,33%	95,00%
RENC.KEU	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%
PROY.KEU	1,28%	3,38%	5,68%	10,66%	9,68%	19,05%	0,00%	0,00%	0,00%	0,00%	0,00%
RENC. FIS	1,55%	4,54%	6,39%	14,30%	18,59%	29,77%	43,28%	57,97%	68,68%	82,33%	95,00%
REAL FIS	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%	0,00%